attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 3:21PM

Contract No.:  04-0120F4

Diary #: 504 Const Calendar Day: 586 Date:
Inspector Name: Soheilifard, Saman Title:

Inspection Type: Intermittent
Shift Hours:  02:30 pm  10:30 pm Break: 00:30
Federal ID:

Location:

Reviewer:  Awal, Mohammad

Approved Date:

11-Jan-2014  Saturday
Transportation Engineer

Over Time: 08:00

06-Feb-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
12PM 60-70 4PM

Condition Clear

Temperature 7 AM 50 - 60
Precipitation none

Working Day If no, explain:

Diary: Dispute
Work description.
Saturday, January 11th, 2014 =
Electro Slag Weld Repair
The shift change happened at about 14:30 with some of the workers getting to the Tower at about 15:00.
At this time James Dore, QA told me that they usually wait for about an hour for the workers to set-up and
prepare the joints before they enter the Tower.
On the agenda was the welding of joint K-12 (Face “A”) with a “Y” dimension of 4870mm - 5480mm, in
addition to the welding of joint S2 (Face “B”) with a “Y” dimension of 1430mm — 1930mm, and finally the
welding of joint J3 (face “B”) with a “Y” dimension of 1735 - 3110. Jose was grinding on N6 before |
entered the Tower; however, once | entered the cell he was preparing to scarf out at N7. There are 3 other
excavations at this location-namely N4, N5, and N6. Mike Jiminez, foreman, told me that his plan is to
carbon arc N7 and then grind at all 4 excavations. Attached, there are photos of the 3 excavated locations
with N7 not excavated as of about 17:00. The “Y” dimensions on the excavations at joint “N” are as
follows:
N4: 2740mm — 2840mm
N5: 3100mm — 3200mm
N6: 3310mm — 3430mm
N7: 3630mm — 3800mm
Wind was creating some problems with the welding of Joint “S”. The tarp had to be re-adjusted to prevent
wind from causing porosity in the weld. This is the back side of joint “S” located on the exterior of the joint
but the interior of the skirt on the South side of the Tower.
Also of note was the fact that although the pre-heat was on at joint “W-1" face “A”, there was no welding
taking place at this location. Of course the heat was on at Face “B” while the excavation remains open on
face “A”.
Mike Jiminez is the welder Foreman who is working at joint “J”, with Brandon Chapman welding at joint “S”,
and Reggie Humphry welding at Joint “K”. It should be noted that all work is taking place below the 9.0m
diaphragm.
By about 21:15, there were no significant changes made in the status of the excavated joints. Mike
Jiminez was able to complete the Excavation of “J3” following which, a QA/QC MT verification of the
excavation was conducted. The MT indicated that there were no indications and the welding of this
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Job Name: 04-0120F4

Daily Diary Report by Bid Item
Diary #: 504

Inspector Name: Soheilifard, Saman

Date: 11-Jan-2014

Saturday

process.

and James Dore.

paragraph.

For more information, please refer to the QA reports whose names are indicated on the previous

excavation can commence. The “Y” dimension of this excavation is 1720-3150, as can be seen in the
attached photo. Furthermore, the shift was completed with the welding of joints “S2” and “K12” still in

The QC for this shift was Bonifacio Daquinag and Pete Swane while the QA personnel were Edward Leach

04-0120F4 Bid Iltem: 041
DUTRA MATERIALS

0-000-000.041

ERECT PRECAST CONCRETE FENDER MODULES

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM GREG HAUFLER 0.00 0.00 0.00 0.00 D
Barge Captain Ryan Larder 0.00 0.00 0.00 0.00 |:|
Barge Captain Garret silva 0.00 0.00 0.00 0.00 D
Barge Captain Joe Dunlap 0.00 0.00 0.00 0.00 D
Operator Bill Burch 0.00 0.00 0.00 0.00 []
Piledriver JNM LUKE HUDSON 0.00 0.00 0.00 0.00 D
Piledriver JNM GILBERT MAYA 0.00 0.00 0.00 0.00 D
Piledriver JNM WALTER QUINTERO 0.00 0.00 0.00 0.00 D
Piledriver JNM RON TORRES 0.00 0.00 0.00 0.00 D
Piledriver JNM SAMI TAVAKE 0.00 0.00 0.00 0.00 D
Piledriver GEN TREVER MURRAY 0.00 0.00 0.00 0.00 D
Piledriver APP ROBERT UTLEY 0.00 0.00 0.00 0.00 D
Piledriver APP JAMES SAVAGE 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSE TORRES 0.00 8.00 0.00 8.00 D
Ironworker JNM MAN CHUN MA 0.00 8.00 0.00 8.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 8.00 0.00 8.00 D
Welder APP Reggie Humphry 0.00 8.00 0.00 8.00 D
Ironworker JNM BRENDON CHAPMAN 0.00 8.00 0.00 8.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Tevezi
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman

Diary #: 504  Date: 11-Jan-2014

Saturday

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ENW.078

Tower Lift 01 External Paint Tower NW

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESE.078

Tower Lift 01 External Paint Tower SE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESW.078

Tower Lift 01 External Paint Tower SW

04-0120F4 Bid Item: 078 T-LO1-INE.O78 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ CERTIFIED COATINGS COMPANY
Painter JNM HECTOR GUITTEREZ 0.00 0.00 0.00 0.00 []
Painter JNM LUIS PANIAGUA 0.00 0.00 0.00 0.00 []
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Piledriver JNM ARMANDO ABERTA 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENE.078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENW.078 Tower Lift 02 External Paint Tower NW
CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 504 Date: 11-Jan-2014

Saturday

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESE.078

Tower Lift 02 External Paint Tower SE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESW.078

Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-L0O2-INE.O078 Tower Lift 02 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-INW.078 Tower Lift 02 Internal Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISE.078 Tower Lift 02 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW

CCO-289 Bid Item: 001
DUTRA MATERIALS

0-FCP-ELS.289

Fender Closure Pour

CCO-323 Bid Item: 001
DUTRA MATERIALS

0-BCS-ELS.323

Pier T1 Bubble Curtain System

Attachment
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